

# GOVERNMENT OF ANDHRA PRADESH

## **ABSTRACT**

NABARD RIDF XV – Prakasam District – Providing BT surface to road from Chirala Swarna R&B road to Rangappanaidupalem - Granting of Extension Of Agreement Time up to 31.1.2012 with out imposing the liquidated damages - Orders - Issued

[illegible]

**G.O.Rt.No. 89**

**Dated: 18.01.2012**

Read the following:

1. G.O.Rt.No.1845, PR&RD (Progs.II) Dept, dt. 11.12.2009
2. From the CE, PR, NABARD, Hyd, Lr.No.NB10/P/ PKSM/ RIDF XV / Rangappanaidupalem / 2010,dt 2.11.2011

\* \* \* \* \*

ORDER:

In the circumstances reported by the Chief Engineer, Panchayat Raj, NABARD, Hyderabad in his letter 2<sup>nd</sup> read above, Government after careful examination of the proposal, hereby grant Extension of agreement time up to 31.1.2012 i.e for (387) days without liquidated damages, in respect of work, "Providing BT surface to road from Chirala Swarna R&B road to Rangappanaidupalem" in Prakasam district sanctioned under NABARD RIDF XV as the delay was not attributed to the contractor.

2. The Chief Engineer, Panchayat Raj, NABARD, Hyderabad, is requested to take necessary action accordingly.
3. A copy of this order is available on the Internet and can be accessed at [www.ap.gov.in/goir](http://www.ap.gov.in/goir).

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

**C.R.BISWAL**  
**PRINCIPAL SECRETARY TO GOVERNMENT**

To  
The Chief Engineer, Panchayat Raj, NABARD, Hyderabad.  
The Superintending Engineer, Panchayat Raj, Prakasam district.  
Copy to:  
The PS to Minister (Panchayat Raj & RWS)  
Sc / Sf

**//FORWARDED:: BY ORDER//**

**SECTION OFFICER**